SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:07 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 536 Const Calendar Day: 960 Date: 25-Apr-2012  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30 pm  06:00 am Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Compaction
ABF crews came to the site at 6:50 PM. Crews had to work on the South main span on the cable =
compaction . They started at 7:00 PM.
Morning crews left the compaction machine at PP 54 - 7 . Crews started started to compact at
PP 54 - 8 at 7:10 PM. They were done at 7:35 PM.
At 7:30 PM. The weather changed . It started to rain . Crews had to leave the site at 7:35 PM. They
returned to work on PP 54 - 9 at 8:20 PM. Crews had hard time getting results within the tolerances . They
had to compact twice in each location , remove the loose straps & add more ratchet straps .
At 11:00 PM. Crews had completed the cable compactionat PP 54-8,9,10 ,&PP56 -1&2.
Crews decided to compact ahead of their location at PP 56 - 3 . They had to move 1.2 meter down ,
compact , install 3 ratchet straps in each location . Crews went as far as 5 meters from PP 56 . They were
done at 12;00 AM. (4 - 26 - 2012 ) . Crews backed up the compaction machine to start on PP 56 - 3 at
12:40 AM. Crews had compacted PP 56-3,4,5,6,7, 8, & 9 they were done at 3:00 AM.
At 3:15 AM. one of the hydraulic fittings had oil leak . Crews called the technician who came at 3:30
AM. He was done at 3:45 AM. Crews resumed compacting at 3:45 AM. Crews had to compact & install
ratchet straps before compacting & installing the stainless steel straps . They started at 3:45 AM. Crews
were done at 4:30 AM.
Then , crews had to back up the compacting machine compact at PP 56 - 10 . They were done at
4:45 AM. Crews left at 5:00 AM.
| had to measure the height , width & circumference of the cable at every compaction . Height range
between 780 mm. & 786 mm. , width range between 792 mm. & 803 mm. . circumference range between
2488 & 2498 mm.
In the office | had to work on the measurement data log , & daily report . | started at 6:30 PM. | was
done at 6:00 AM.
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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